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ESTIMATE RUN 05/23/2016

ESTIMATE SUMMARY 15:43:26

CONTID: C20310         ESTIMATE NO: 0004 PROG 2005

PCN: 20310-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 23 HOLYOKE TO THE STATE LIN PERCENT TIME:

PROJECT NO: STA023A-002                   

SH 23 HOLYOKE TO THE STATE LINE

NAME OF ROAD:  

PROJECT COUNTIES: PHILLIPS

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,186,834.88 PARTICIPATING $ $ 2,986,279.80

AWARD PROJECT AMT: 7,797,082.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -572,210.06

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -76,887.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

40.32%

4,886,195.54

2,986,279.80

2,414,069.74

2,337,182.15

$

$

$

$

3,300,639.34

0.00

3,300,639.34

906,506.76

4,207,146.10

-86,318.38

0.00

4,120,827.72

0.00

AMOUNT DUE 4,120,827.72 2,337,182.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,337,182.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SEDGWICK

  

24.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/30/201505/20/2016

05/21/2015

06/22/2015

07/10/2015

12/30/2015
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PCN: 20310-BID    ESTIMATE RUN 05/23/2016

PROJECT: STA023A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Proof Rolling 0.000

4.000

203-01100  
 

608.004.000

608.00

5.000

HOUR

152.00000

0010 Blading 11.000

57.000

203-01500  
 

11,900.0068.000

9,975.00

200.000

HOUR

175.00000

0015 Erosion Log (12 Inch) 370.000

0.000

208-00002  
 

2,775.00370.000

0.00

370.000

LF  

7.50000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

17.00000

0025 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

650.001.000

0.00

1.000

EACH

650.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

40.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

60.00000

0040 Erosion Control Supervisor 6.000

16.000

208-00206  
 

13,200.0022.000

9,600.00

60.000

DAY 

600.00000

0045 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

2.000

EACH

225.00000

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

1,500.00000

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

2,750.00000
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PCN: 20310-BID    ESTIMATE RUN 05/23/2016

PROJECT: STA023A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

2.000

ACRE

7,500.00000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

400.000

LB  

3.75000

0070 Aggregate Base Course (Class 6) 0.000

3,142.970

304-06000  
 

88,003.163,142.970

88,003.16

3,142.970

TON 

28.00000

0072 ABC (CL 5) 5,044.380

5,512.570

304-05000  
 

295,594.6010,556.950

154,351.96

10,580.170

TON 

28.00000

0075 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

3,500.000

TON 

21.00000

0080 Stabilized Subgrade 0.000

2,974.220

308-00300  
 

53,535.962,974.220

53,535.96

2,974.220

SY  

18.00000

0085 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

21,532.000

62,448.000

310-00610  
 

272,935.0083,980.000

202,956.00

83,980.000

SY  

3.25000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

5.000

403-00720  
 

825.005.000

825.00

50.000

TON 

165.00000

0095 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

20,538.030

403-34751  
 

1,796,050.7220,538.030

1,796,050.72

60,000.000

TON 

87.45000

0095 MATERIAL ALLOWANCE 3/4" Rock 26,813.153

-20,538.031

25,084.806,275.122

-82,100.78TON 

3.99750

0095 MATERIAL ALLOWANCE 3/4" Rock 26,261.616

0.000

104,980.8126,261.616

0.00TON 

3.99750
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PCN: 20310-BID    ESTIMATE RUN

PROJECT: STA023A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 MATERIAL ALLOWANCE Crushed Fines 53,074.801

-20,538.030

198,633.7332,536.771

-125,382.62TON 

6.10490

0095 MATERIAL ALLOWANCE 3AHA Julesburg 34,785.191

-20,538.030

93,754.8714,247.161

-135,152.56TON 

6.58060

0095 MATERIAL ALLOWANCE 3AHA Julesburg 18,289.615

0.000

120,356.6418,289.615

0.00TON 

6.58060

0095 MATERIAL ALLOWANCE C33 Julesburg 53,074.834

-20,538.028

64,657.1432,536.806

-40,813.17TON 

1.98720

0095 MATERIAL ALLOWANCE Recycled Asphalt 27,262.086

-20,538.030

61,799.456,724.056

-188,760.93TON 

9.19080

0095 MATERIAL ALLOWANCE Recycled Asphalt 25,812.695

0.000

237,239.3225,812.695

0.00TON 

9.19080

0100 Emulsified Asphalt (Slow-Setting) 2,333.000

6,325.000

411-10255  
 

23,809.508,658.000

17,393.75

9,000.000

GAL 

2.75000

0105 Geotextile (Crack Reduction) (High Density) 0.000

4,864.000

420-00510  
 

102,144.004,864.000

102,144.00

14,000.000

SY  

21.00000

0110 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

350.000

EACH

122.50000

0115 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

24.000

EACH

122.50000

0120 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

48.000

EACH

122.50000
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PCN: 20310-BID    ESTIMATE RUN 05/23/2016

PROJECT: STA023A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *Construction Surveying 0.320

0.680

625-00000  
 

46,295.001.000

31,480.60

1.000

L S 

46,295.00000

0127 Const Surveying (Hour) 0.000

4.000

625-00001  
 

560.004.000

560.00

20.000

HOUR

140.00000

0130 *Mobilization 0.000

0.576

626-00000  
 

423,360.000.576

423,360.00

1.000

L S 

735,000.00000

0135 *Public Information Services 0.330

0.330

626-01000  
 

4,438.500.660

2,219.25

1.000

L S 

6,725.00000

0140 *Pavement Marking Paint 0.000

648.000

627-00001  
 

19,440.00648.000

19,440.00

2,730.000

GAL 

30.00000

0145 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

910.000

GAL 

75.00000

0150 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,068.000

SF  

14.50000

0155 *Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

1.000

EACH

280.00000

0160 *Flagging 329.500

1,254.500

630-00000  
 

45,936.001,584.000

36,380.50

5,000.000

HOUR

29.00000

0162 Pilot Car Operation 0.000

34.000

630-00001  
 

1,870.0034.000

1,870.00

34.000

HOUR

55.00000

0165 *Traffic Control Inspection 14.000

11.000

630-00007  
 

5,125.0025.000

2,255.00

50.000

DAY 

205.00000
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PCN: 20310-BID    ESTIMATE RUN 05/23/2016

PROJECT: STA023A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Management 7.000

19.000

630-00012  
 

20,540.0026.000

15,010.00

60.000

DAY 

790.00000

0172 Barricade (3 M-A) (Temp) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

125.00000

0175 *Construction Traffic Sign (Panel Size A) 23.500

1.500

630-80341  
 

1,625.0025.000

97.50

60.000

EACH

65.00000

0180 *Construction Traffic Sign (Panel Size B) 14.000

4.000

630-80342  
 

1,350.0018.000

300.00

120.000

EACH

75.00000

0185 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

95.00000

0190 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

6,750.001.500

0.00

4.000

EACH

4,500.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0200 *Drum Channelizing Device 42.500

0.000

630-80360  
 

1,317.5042.500

0.00

150.000

EACH

31.00000

0205 *Traffic Cone 25.000

55.000

630-80380  
 

640.0080.000

440.00

350.000

EACH

8.00000

0207 Tubular Marker 0.000

157.500

630-80384  
 

3,150.00157.500

3,150.00

315.000

EACH

20.00000

0210 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

7,500.00000
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PCN: 20310-BID    ESTIMATE RUN 05/23/2016

PROJECT: STA023A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A Asphalt Pavement Incentive 0.000

40,465.320

700-70012  
 

40,465.3240,465.320

40,465.32

125,000.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0240 F/A Asphalt Cement Cost Adjustment 0.000

-27,247.920

700-70019  
 

-27,247.92-27,247.920

-27,247.92

50,000.000

F A 

1.00000

0245 F/A On-The-Job Trainee 788.000

1,056.000

700-70021  
 

1,844.001,844.000

1,056.00

3,850.000

HOUR

1.00000

0250 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

0252 F/A Railroad 0.000

0.000

700-70040  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0255 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PROJECT: STA023A-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,165,996.102,414,069.748,145,684.88CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000

0270 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,500.001.000

0.00

1.000

EACH

20,500.00000

0275 Sanitary Facility 1.000

0.000

620-00020  
 

3,150.001.000

0.00

1.000

EACH

3,150.00000

CAT 41,150.000.0041,150.00CURRENT AMT0400 $ $ $

$ 4,207,146.102,414,069.74$8,186,834.88$CURRENT AMTPROJECT TOTAL


